
DEPARTMENT OF PUBLIC WORKS 
ENGINEERING DIVISION 

May 3,2004 

Mr. Kevin L. Sharpe 
Director of Processing and Information 
Transportation Division 
Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield, Illinois 62701 

RE: Expenditure Status Report 
Charter Oak Road Extension 
City of Peoria, Illinois 
Report #4 
Report Date: April 24,2004 
Reporting Period: October 23, 2003 through April 24, 2004, 2004 
Illinois Commerce Commission Interim Order: 
Amendina Interim Order Date:April24,2002 

T01-0032 

Dear Mr. Sharpe: 

Per the referenced I.C.C. Interim Order, this letter will serve as the required Expenditure Status 
Report for the current reporting period. Required information follows: 

Expenditure status: See attached spreadsheets broken into Phase I Engineering (complete), 
Phase II Engineering (ongoing), Phase I Construction (ongoing), and Phase II construction 
(ongoing). 

Percent complete of Phase I construction: 95% (as of March 23, 2004) 

Percent complete of Phase II construction: 2% (approximate as of April 30, 2004) 

Schedule: The project is on schedule 

Please contact Jane Gerdes of City engineering staff at (309) 494-8819 if you require further 
information. 

Gene Hewitt, P.E 
City Engineer 

Enclosure 
xc: Sonni Wllliams. Citv of Peoria. Leaal Department DOCKETED 

Cilv Hall Buildina 
419 Fulton Street 
Peoria. Illinois 61602-1277 
3091494-8801 
FAX 3091494-8658 
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Expenditure Totals By Vendor 

Expenditures thru 08/18/97 

Vendor To-Date Total: 

1 City of Peoria $992.46 
2 Frames+ $26.40 
3 QST $331,986.41 
4 SURDEX $12,298.00 

Budgets 
1995 I 1996 I 1997 I 1998 I 1999 I Total 
300,0001 500.0001 500.000.00 I 2,500,0001 3,800,000 

Expenditures Vs. CONTRACT II Expenditures Vs. BUDGET 
CONTRACT EXPEND. TOTAL EXPEND. (OVER) 

ESTIMATE TO-DATE BUDGET E Q g E  

$332,766.00 $331,986.41 $1,300,000.00 $345,303.27 $954,696.73 



CHARTER OAK ROAD - PHASE I1 
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CHARTER OAK ROAD - PHASE I1 
Project M95010 

Date I Vendor 1 Engineering 1 Land Acquisn 1 Construction1 Railroad I Misc 11 Total Exp. 
. _ _ _  . ^  I I 
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CHARTER OAK ROAD - PHASE \I 
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CHARTER OAK ROAD - PHASE / I  
Project M95010 

Date I Vendor I Engineering I Land Acquisn I Construction[ Railroad I Misc 11 Total Exp. 

Page 4 of 5 



Expenditure Totals By Vendor 

1996 1997 1998 1999 Total 

Expenditures Vs. BUDGET Expenditures Vs. CONTRACT 
CONTRACT EXPEND. (OVER~I TOTAL EXPEND. (OVER) 

1995 

$0.00 

:ludes 53.900Rose Time)] 

ESTIMATE TO-DATE UNDER 
QSTIESEIMACTEC 

$1,028,389.00 $1,026,380.73 $2,008.27 

in 

BUDGET TO-DATE UNDER 

$3,800,000.00 $2,958.713.09 $841,286.91 
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i I I I I II 

Erpsndltures VP. CONTRWT 
CONTRACT EXPEND. (OVER) 

L!NC!m 

Expenditure Totals By Vendor 

EXP~WWJW MN 04m.m 

V&& To-Date Total: 

1 MACTEC (Harding E5 $514,957.00 
2 Freesen inc $4.770.945.31 
3 WmHinrichs $23,073.30 
4 JaurnalStar $87.10 

6 
5 SullivanReptg 174.45 

Expenditures Va. BUDGET 
TOTAL EXPEND. (OVER) 

BUOGET m UQgB 

5514,sso.oo $514,917.00 W O O >  

Freesen, 1nc.Zonstruction Contract 

CONTRACT EXPEND, (OVER) 

55,315.490.8s $4.770.945.31 $544545.58 

512.974,360.00 $5,309,137.18 57,665,222 84 

4 1  30. 

:Hearing 

04 
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Expenditure Totals By Vendor 

Expendifures thm 04/12/04 

Vendor To-Date Total: 

1 JOUinalStar $120.60 
2 MACTEC INC 860,585.47 
3 
4 
5 
6 

Expendllurss V r .  CONTRACT 
CONTRACT EXPEND. (OVER) 

ESTIMATE TO-DATE UQER 

$695.607.00 560,585.47 $835,021.53 

EXPendllures Va.  BUDGET 
Balance f iMl  PH I U P E N D .  (OVER) 

lnstrTOTAL BUDGI ~ TO~DATE 

$7,665,222.84 $60.706.07 $7,604,516.77 

R.A. Culllnan Inc.-Conrtructlon Contract 

E S T l M A T E T O D A T E  


